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1. Introduction
The process of planning and management of aircraft maintenance 

is one of the key processes determining the effective functioning of an 
organization (both military and civil) dealing with air transport. Effec-
tive planning [14,20] and management of ac maintenance[23,40,47] is 
aimed at ensuring the continuity of the process of transport tasks.     

Aircraft maintenance planning at work has been defined as the de-
termination of maintenance schedules, i.e. the days of directing of the 
ac to the maintenance facility together with the indication of the fa-
cility carrying out the maintenance, while maintenance management 
has been defined as the assignment of crew (personnel) to the main-
tenance facility. Maintenance may be performed at the airport where 
the aircraft is operated or at specialist maintenance facilities located 
outside the stand of the aircraft. Both the crew assignment and the 
identification of the maintenance facility is a decision making issue 
depending on technical factors such as the distance of the airport from 
the maintenance facility, or economic factors such as the cost of repair 
at the facility or the cost of maintenance carried out by personnel.   

While an aircraft is performing its tasks, it is used [10]. The dura-
tion of the ac use depends, among other things, on type of ac and 
the number of tasks performed, which are determined by the number 
of flights from a specific airport to which ac is assigned. Each type 

of aircraft is limited by the permissible duration of use. Therefore, 
the comprehensive approach to solving the problem of the aircraft 
maintenance planning and management proposed by the authors of 
the article is presented in the form of four phases, Fig. 1.
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Fig. 1. Decision-making process for aircraft maintenance planning and man-
agement

 Source: own study
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The phases shown can be described as follows:
Phase 1 -  Assignment of a certain number of aircraft of a given type 

to a given airport. All ac must be assigned to the airports. 
The limit is the number of ac at a given airport.     

Phase 2 -  Decision to direct the aircraft for maintenance based on the 
maintenance schedule.

Phase 3 -  Assigning the aircraft to relevant maintenance facilities. 
Phase 4 -  Assigning crews to maintenance facilities. 

In phase 1 of the aircraft maintenance planning and management, 
aircraft must be allocated to airports in such a way that the difference 
between the ac’s permissible operating hours and the operating hours 
resulting from the tasks assigned is maximum. This guarantees a long 
service life of the aircraft and thus fewer decision-making situations 
resulting from directing the ac to the maintenance facility. The assign-
ment of ac to airports with different flight demand intensity affects 
the service life of a particular aircraft and thus the moment/time when 
maintenance is required (Phase 2). This emphasizes the fact that the 
phases shown in Figure 2 are closely interrelated and the decisions 
taken in each phase influence the decisions in the subsequent phases. 
The main factor influencing the process of ac maintenance planning 
is the time (day, month) of making a decision to direct the ac to the 
maintenance facility. This decision may be made within the permissi-
ble time of the ac use, in case of exceeding the calendar operating life, 
maintenance must be carried out absolutely. In the case of ac mainte-
nance planning and management, it is important to indicate such time, 
e.g. the date on which the aircraft is being directed to the maintenance 
facility. The decision to direct the aircraft to the maintenance facility 
when it is fit for performance of tasks is essential. The ac must be 
directed to the maintenance facilities in such a way as to ensure that 
a minimum number of aircraft capable of completing all the tasks as-
signed are available each day.

The number of crews assigned to a maintenance facility depends on 
the number of stations intended for performance of ac maintenance. 
The crews may serve different maintenance facilities depending on 
the maintenance demand. The function of the criterion in the assess-
ment of the crews assigned to the maintenance facility is the cost of 
the maintenance depending on the type of maintenance performed. 

The mathematical model for the management of ac maintenance 
developed in point 3 supports the assignment of the aircraft type to an 
airport by minimising its intensity of use, the assignment of aircraft 
for repair, the assignment of the repair crew and the determination of 
optimum moments at which maintenance is to be performed. In order 
to determine ac maintenance schedules, an optimization tool based 
on the operation of a genetic algorithm was developed, determining 
the analysed problem in a multi-criteria approach. Genetic algorithms 
are representatives of heuristic algorithms. The necessity of apply-
ing heuristic algorithms in the analysed problem is dictated by the 
fact that the computational complexity of the problem of planning and 
managing aircraft maintenance increases exponentially, non-linearly 
(introduction of an additional airport, additional maintenance facility, 
additional crew generates exponential increase of decision variables 
solving the given mathematical model). For this reason, classical 
methods and algorithms solving linear decision-making problems do 
not work in this problem. The exponential nature of the problem clas-
sifies it into problems described in the literature as NP-Hard[41].

The presented innovative optimization tool based on a genetic al-
gorithm solves the examined problem in a multi-criteria approach ac-
cording to the adopted global criterion function consisting of partial 
criterion functions. The application of classical multi-criteria optimi-
sation algorithms is difficult due to two aspects [5]: the problem is 
NP-Hard and in the presented mathematical model the decision varia-
bles are variables of different types (binary and integer). It is therefore 
advisable to develop new optimization tools, adequate to the solution 
of the problem under investigation. 

The following thematic issues were distinguished in the article: a 
thorough analysis of the state of the art on the issue of ac maintenance 

planning and management was carried out, a mathematical model was 
presented with defined input data, variable decisional constraints and 
criterion functions, a genetic algorithm was described and its correct-
ness was verified on real data.  

2. Literature review
In the context of optimisation problems, aircraft maintenance 

management is a complex decision-making issue consisting of the 
problem of allocation of resources to tasks [32], which may concern 
different transport areas [10, 17, 19, 18] and the problem of schedul-
ing repair actions for individual aircraft over a certain period of its 
operation [36]. In the case of aircraft maintenance, the issue of alloca-
tion concerns the assignment of aircraft to airports where transport 
tasks are carried out [3,8], the assignment of aircraft to maintenance 
facilities where maintenance tasks are carried out [9, 31, 38] and the 
assignment of crew to maintenance facilities [1]. The issue of assign-
ment of resources to tasks as well as construction of work schedules 
are optimization problems widely discussed in operational research or 
graph theory. In general, the assignment of resources to tasks consists 
in such assignment of resources, e.g. equipment, employees to the 
commissioned tasks, that the profit resulting from the assignment of 
these resources to tasks is optimal. Profit is usually defined as the cost 
or time of task performance. Limitations result from the number of 
resources allocated or tasks performed. The problem with schedule 
preparation, on the other hand, is to arrange the tasks for individual 
contractors in such a way that the profit also aims at optimal value. It 
is therefore crucial to determine the start and end points of the tasks. 
These points can be defined by hours, days or months.

The problem of ac maintenance planning and management in the 
literature is mainly analysed in the context of problems connected 
with planning and organization of the aircraft operation and assigning 
it to particular tasks in situations of failure of the aircraft performing 
current transport tasks [37, 39]. Maintenance planning is defined as 
the determination of actions necessary to restore the aircraft to op-
erational condition such as ordering missing parts, assigning staff to 
maintenance operations [36]. Maintenance of aircraft is often deter-
mined on the basis of reliability models of damage of individual com-
ponents leading to the shutdown of the aircraft. At work [46, 51] the 
authors have developed a model for assessing the reliability of aircraft 
analysing the periods in which the aircraft will operate without fail-
ure. Further models assessing the reliability of aircraft are described 
in [42, 43]. The linear model for damage forecasting and maintenance 
schedule setting is presented in publications [11, 12] and a stochas-
tic model of damage forecasting for aircraft with a non-linear target 
function taking into account the relationship between repair costs and 
failure costs is presented in the publication [6]. A risk analysis and a 
study of the impact of the maintenance organisation on task delays, 
flight cancellations and safety during combat are presented in [28, 
29, 35]. An important aspect of aircraft maintenance planning is to 
organise maintenance in such a way as to be able to maintain continu-
ity in the performance of tasks, so it is important to take into account 
the availability of resources in the planning process [22, 26, 37]. In the 
publication [34] the authors have developed an algorithm for aircraft 
routing, taking into account reliability aspects, in order to mitigate 
the impact of unexpected events, which is important for planning and 
organising aircraft maintenance. Maintenance planning is one of the 
stages in the development of flight schedules that take into account 
the time of departure and arrival of the aircraft at the airport, the time 
of transfer of the crew, rest times as well as the time of possible re-
pair or maintenance [38, 39]. Aircraft maintenance involves assign-
ing personnel to specific maintenance activities [2, 44]. The quality 
of maintenance depends on human errors, maintenance management 
models in terms of identifying staff errors are described in [25]. The 
optimisation of personnel planning for aircraft operation using integer 
programming models is presented in [1]. A model for the allocation of 
technical personnel to maintenance services, taking into account their 
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qualifications, their maintenance certificates, their skills, is presented 
in [48, 49]. The application of multi-criteria support in the selection 
of the decision to allocate service crews to maintenance services us-
ing the AHP method is described in [4], while the use of evolution-
ary algorithms to determine the multi-criteria assignment problem is 
described in [33]. Computer simulations are carried out to model the 
aircraft maintenance [1, 13], which are an effective tool for assessing 
the quality of the maintenance provided.  

After analysing the literature, it can be concluded that mainte-
nance publications mostly focus on the stage of determining aircraft 
performance reliability, i.e. determining the probability of failure, the 
maintenance organisation stage is reduced to the procurement of ma-
terials and spare parts only [7, 21] and the assignment of staff to the 
maintenance without taking into account the mobility of maintenance 
staff to other maintenance facilities. 

Having analysed the literature, it can also be concluded that, most 
of the publications concern random maintenance events, the manage-
ment of maintenance resulting from scheduled technical inspections 
as defined in the aircraft manufacturer’s technical documentation is 
not analysed.

Many authors analyse the issues of damage reliability and spare 
parts order planning using artificial neural networks [27, 24]. The use 
of neural networks in aircraft maintenance planning and management 
may be the subject of further research.

3. Mathematical model for aircraft maintenance plan-
ning and management

In order to develop a mathematical model, the following deter-
minations of data and parameters of the research problem were in-
troduced:

{1,...,s,,,,S}=S  - a set of aircraft types,
N(s) - a set of a given aircraft type numbers, 
n - number of the subsequent aircraft of the type, 

n=1,2,...N(s), where N(s) number of aircraft of type 
s; 

O={1,...,o,...O}  - a set of maintenance types;
V={1,...,v,...V}  - a set of airports;
V1={1,...,v1,...V1}  - a set of aircraft maintenance facilities;
Z={1,...z,...Z}  - a set of crew numbers;
t - day of operation of the aircraft, t∈T ;  
te(s,n)  - the permissible operating time of the aircraft type 

as specified by the manufacturer (number of flight 
hours);

tp(s,n)  - the lower limit of the aircraft operation after which 
the aircraft can be directed for maintenance (number 
of flight hours);

tk(s,n)  - the upper limit of the aircraft operation before 
which the aircraft should be directed for mainte-
nance (number of flight hours);

α(s,n,v,t)  - number of flight hours (flight intensity) to be per-
formed by the aircraft of a given type on a given day 
of operation at a given airport, value determined on 
the basis of the schedule of planned flights (number 
of flight hours); 

N1(s,v)  - the number of aircraft of the type necessary for the 
tasks to be performed at the airport, this number shall 
include the surplus resulting from the decommis-
sioning of aircraft at the expense of maintenance;

N2(v1,o)  - number of maintenance stations at a given main-
tenance facility intended for a given maintenance 
service;

N3(s,v,t)  - required number of aircraft on a given day of op-
eration at a given airport;

d((s,n),v,t)  - the average distance travelled on a given work-
ing day by the aircraft of a given type assigned to a 
given airport;

d1(v,v1)  - the distance between the airport and the mainte-
nance facility;

ks(s,n)  - unit cost of fuel consumption for given aircraft;
ko(s,o,v1)  - the cost of operating a given maintenance station 

for a given type of vessel carrying out a given serv-
ice;

to(o,s,n)  - the maintenance time for aircraft of a given type, 
expressed in days, assumed by a given airport to 
which the aircraft is assigned; this time is needed to 
establish the aircraft’s continuous operation sched-
ules for each working day;   

ta(s,v1,o)  - the time of the aircraft’s stay at a particular main-
tenance facility providing the maintenance service, 
this time is determined by the maintenance facility;

Ddop(v,v1)  - the accepted distance of allocation to a given main-
tenance facility from a given airport;

kz(z,v1,o)  - the cost of the execution of a given maintenance 
service by a given crew at a given maintenance fa-
cility;

The problem is, as already pointed out in item  1 of the Article, 
planning and managing aircraft maintenance in such a way that air-
craft of a particular type can be assigned to a particular airport with a 
view to minimising the intensity of its operation and identify the main-
tenance facilities for aircraft with the assignment of the maintenance 
crew and the determination of the optimum times for maintenance to 
be carried out. For such a problem three types of binary variables and 
one type of natural variable, i.e. variable forms, were defined: 

X1 1 1 0 1= ( )( ) ( )( ) { } ( ) x s n v x s n v s n s v, , : , , , ; , ,   S N V   - a binary 
variable specifying the assignment of ac of a particular type to a par-
ticular airport, ( )( )1 , , 1x s n v = when ac of a certain type is assigned to 
a particular airport, ( )( )1 , , 0x s n v = otherwise;

X s2 2 1 2 1 0 1= ( )( ) ( )( ) { } ( )x s n o v v t x s n o v v t n s, , , , , : , , , , , , , , ,  S N oo v v t   O V V T, , ,1 1 �
 

- a binary variable specifying the assignment of ac of a particular type 
to a maintenance facility at a particular airport on a particular working 
day for the provision of a service, ( )( )2 , , , , 1, 1x s n o v v t = when a giv-
en ac type is assigned to a maintenance facility that carries out the 
service of that type on a specific working day, ( )( )2 , , , , 1, 0x s n o v v t =
otherwise;

- ( ) ( ) ( )TPOCZ , : , : ,s ,tpocz s n tpocz s n n s=   S N    - a natural 
type variable specifying the day in the schedule, e.g. the 
first, second day of directing the aircraft of a particular type 
to a maintenance facility;

- ( )X3 [ 3 , 1, , :x z v t o=  ( ) { }3 , 1, , 0,1 , , ]x z v t o t oT O     - a binary vari-
able specifying the assignment of the crew to a mainte-
nance facility on a particular day, performing the particular 
type of the maintenance service, ( )3 , 1, , 1x z v t o = when the 
crew has been assigned on a given working day to a main-
tenance facility carrying out a particular type of service, 
( )3 , 1, , 0x z v t o = , otherwise.

The limitations and boundary conditions of a solution to a deci-
sion-making problem concern:

the allocation of the number of aircraft of a given type to a given • 
airport:

 ∀ ∀ ( )( ) = ( )
( )

∑s v x s n v N s v
n s

 


S V
N

, , , ,1 1  (1)

particular aircraft that can only be assigned to one airport:• 
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 ∀ ∀ ( ) ( )( ) =∑s n s x s n v
v

 


S N
V

, , ,1 1  (2)

the maintenance must be carried out within a given period of • 
time:

 ∀ ∀ ( )s n s S N,  

 
t

tpocz s n
s n v t tp s n

=

( )
∑ ( ) ≥ ( )

1

,
, , , ,α  (3) 

 
t

tpocz s n
s n v t tk s n

=

( )
∑ ( ) ≤ ( )

1

,
, , , ,α  (4)

the allocation of the number of aircraft to a given maintenance • 
facility carrying out the type of service:

 ∀ ∀ ∀ ∀v v t o   V V T O��������������, , ,1 1  
 

s n s
x s n o v v t N v o

 S N
∑ ∑

( )
( )( ) ≤ ( )2 1 2 1, , , , , , ��������������������������������������������5( ) (5)

the distance from the allocation of aircraft to a given maintenance • 
facility:

 
∀ ∀ ∀ ∀ ∀ ( ) ∀ ∀v s v v n s o t      V S V V N O T, , , , , ,1 1

 
 x s n o v v t d v v Ddop v v2 1 1 1 1, , , , , , ,( )( ) ⋅ ( ) ≤ ( )  (6)

the maintenance time assumed by the airport must be greater than • 
or equal to the maintenance time offered by the maintenance fa-
cility:

 ∀ ∀ ∀ ( )v s v n s o t     V S V N O T, , , , ,1 1

 x2 1 1s n o v v t ta s v o to o s n, , , , , , , , ,( )( ) ⋅ ( ) ≤ ( )  (7)

the required number of aircraft carrying out tasks on a given • 
working day:

  ν∀ ∈

 ∀ ∀ ∀ ∀ ∀v s v t o    V S V T O, , , ,1 1

 N s v x s n o v v t N s v t
n s

1 2 1 3, , , , , , , ,( ) − ( )( ) ≥ ( )
( )

∑
 N

 (8)

the required number of crews at a given maintenance facility:• 

 ∀ ∀ ∀t v o  T V O, ,1 1

 
z

x z v t o N v o
∈
∑ ( ) ≤ ( )

Z
3 1 2 1, , , , � (9)

the assignment of crews to aircraft, the number of aircraft subject • 
to maintenance at a given facility shall be equal to the number of 
assigned crews:

 ∀ ∀ ∀ ∀t v v o   T V V O, , ,1 1  

 
z s n s

x z v t o x s n o v v t
∈ ( )
∑ ∑ ∑( ) = ( )( )

Z S N
3 1 2 1, , , , , , , ,

 
 (10)

assignment of crews to aircraft maintenance facilities, crews may • 
be assigned to only one maintenance facility on a given working 
day:

 ∀ ∀o t O T,

 
v z

x z v t o
1 1

3 1 1
V Z
∑ ∑

∈
( ) =, , ,  (11)

The values of decision variables are therefore sought for the global 
function of the character criterion:

 ( ) ( ) ( ) ( )( )1 1 , 2 1 , 3 2 , 4 3FGLOBA F X F X F X F X=  (12)

to take the extreme, with the individual partial functions of the crite-
rion defined as follows:

Minimising aircraft operating time at all airports, the greater 1. 
the difference between the permitted operating time of an air-
craft type and the operating time at a given facility, the longer 
the operating time of individual aircraft:

F X x s n v te s n s n v t
s n s v t

1 1 1( ) = ( )( ) ⋅ ( ) − ( )



∑ ∑ ∑ ∑

( ) ∈  S N V T
, , , , , ,α








→ max�  (13)

Fuel consumption:2. 

F X x s n v ks s n d s n v t
s n s v t

2 1 1( ) = ( )( ) ⋅ ( ) ⋅ ( )( )∑ ∑ ∑ ∑
( ) ∈  S N V T

, , , , , , →→ min
(14)

Costs associated with the operation of aircraft, i.e. the cost of 3. 
transport plus the costs associated with the commissioning of 
the maintenance station:

 

F X x s n o v v t

ks s
s n N s o t

3 2 2 1
1 1

( ) = ( )  ⋅

⋅
∈ ∈ ( ) ∈ ∈ ∈
∑ ∑ ∑ ∑ ∑

S V O Tν
, , , , ,

,nn d v v ko o v min( ) ⋅ ( ) + ( )  →2 1 1 1, , ,s    (15)

The cost of assigning the crew to a maintenance facility:4. 

 F X x z v t o kz z v o
v o t z

4 3 3 1 1
1 1

( ) = ( ) ⋅ ( ) →∑ ∑ ∑ ∑
∈ ∈ V O T Z

, , , , , min�   (16)

4. Genetic algorithm for aircraft maintenance planning 
and management 

4.1. General assumptions 
Genetic algorithms have been applied as a practical optimization 

tool in complex decision-making problems, e.g. in the problem of a 
travelling salesman [30, 45], assignment of tasks to contractors [15] 
setting the work schedules [50] or in the problems of location [16]. 
The main advantages of genetic algorithms that dominate over other 
optimization algorithms are the ability to search for the optimal point 
not from a single location in the search plane, but from multiple loca-
tions and to rely on information determined by the adaptation function 
rather than derivatives. Based on function values, criterion is a valu-
able advantage of genetic algorithms. It should be stressed that the 
genetic algorithm is one of the heuristic methods that provide near-
optimal solutions. Despite these inconveniences, genetic algorithms 
are successfully used in optimization problems. The genetic algorithm 
is an iterative algorithm, so the generated solution improves with each 
passing to the next iteration. Each individual in the population is as-
sessed according to its adaptation function. The stages of the genetic 
algorithm developed for aircraft maintenance optimisation can be pre-
sented as:
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- Stage 1. Determining the structure processed by the algorithm. A 
matrix structure was used to represent the chromosome in al-
location problems in transport issues. Such a structure of input 
data works successfully in complex decision-making problems, 
e.g. in the problem of a travelling salesman. The matrix structure 
determines all decision variables developed in the mathematical 
model. The matrix structure of the chromosome was randomly 
generated according to developed algorithms taking into account 
all the limitations of the mathematical model. The initial popula-
tion consists of a certain number of matrix structures determined 
at the beginning of the algorithm.  

- Stage 2. Determining the adaptation function. The adaptation func-
tion is a function that evaluates a given structure. Based on the 
adaptation function, the final solution is determined.    

- Stage 3. Selection. The selection process in the genetic algorithm 
consists of selecting the best individuals (chromosomes) from the 
initial population to the next generation. The developed algorithm 
uses the roulette method, in which linear scaling was applied to 
counteract premature algorithm convergence in the initial itera-
tions. Scaling coefficient C= 2.0 has been adopted.  

The principle of the roulette method consists in determining 
the probability of selecting a single chromosome (matrix struc-
tures) from a given population, and then determining the distribu-
tion function for each chromosome. The next step of the selection 
algorithm is to draw the number r from the range [0.1]. A k-th 
chromosome is selected with a distribution function value of qk 
fulfilling the dependence qk–1 < r ≤ qk.

- Stage 4. Crossover. The algorithm for selecting chromosomes for 
crossover takes into account the whole process of selecting chro-
mosomes for crossover, in the case of chromosome oddity it ran-
domly selects the chromosome to pair, randomly pairs the two 
chromosomes, randomly selects the cutting points of the chromo-
somes and activates the crossover algorithm (exchanging struc-
tures between two chromosomes) adequate to the proposed matrix 
structure. 

- Stage 5. Mutation. The mutation process involves the exchange of 
genes in a given chromosome structure.

Stages 1-2 are one-off stages, occurring at the beginning of the al-
gorithm’s operation, stages 3-5 are repeated with a certain number of 
iterations until the stop condition is reached. The stop condition is a 
certain number of iterations. The assessment of individuals is carried 
out on the basis of the adaptation function, which is developed based 
on the function of criteria. 

The crossover and mutation algorithms occur with a certain proba-
bility defined as input data. The final effect of the genetic algorithm is 
a generated population that determines the optimal setting of decision 
variables in the mathematical model. The final structure is selected 
from the structures generated in the last iteration of the algorithm and 
has the highest value of the adaptation function of all structures.   

In order to obtain correct results generated by the genetic algo-
rithm, the sensitivity of the algorithm to changes in the input param-
eters, i.e. the likelihood of crossover and mutation, must first be ana-
lysed. The sensitivity analysis is carried out on the basis of a fixed 
set of input parameters, which are entered into the genetic algorithm. 
The quality of generated solutions depends on properly selected pa-
rameters. The maximum value generated by a genetic algorithm in a 
sensitivity analysis indicates the parameters of the algorithm that have 
determined this value. In the second place, the verification process of 
the genetic algorithm should be carried out. The process of verifying 
the genetic algorithm was carried out on the basis of comparison of 
the algorithm solutions with those obtained by means of a random 
algorithm. The number of comparisons is determined at the beginning 
of the algorithm verification. 

If a random algorithm determines a better solution, the sensitiv-
ity step should be performed for a different set of parameters. If a 
genetic algorithm has generated a better result in each comparison 
with a random algorithm, the verification process is completed. The 

initial population of the algorithm was generated in a random way ac-
cording to the assumptions presented when creating the chromosome 
structure. 

4.2. Chromosome structure
The chromosome structure is a matrix structure and has been di-

vided into four parts. Each of them is a representative of the decision 
variable of the mathematical model. It should be noted that the struc-
ture developed refers to a specific type of maintenance. The aircraft 
and crew are selected for assignment to a particular maintenance facil-
ity for the type of service already specified. Graphic interpretation of 
the chromosome structure processed by the genetic algorithm for the 
weekly aircraft operation schedule is shown in Figure 2.

In the first part, aircraft of different types are assigned to airports, 
the decision variable X1 is determined. The number of rows deter-
mines the number of aircraft of all types, while the number of columns 
determines the number of airports. Binary values are taken at random 
assuming that one aircraft can be assigned to one airport (formula 2), 
and a specific number of aircraft of a given type can be assigned to 
each airport (formula 1). Cells with a value of “1” indicate the assign-
ment of a given type of aircraft to a given airport.  

In the second part of the chromosome structure, the date of the 
aircraft’s directing to a given maintenance facility is determined, the 
TPOCZ decision variable is determined. The lines of the structure 
have an interpretation of aircraft, the columns indicate the days of 
the week in the airport operating schedule. Binary values are taken 
at random, subject to the limit of checking the time interval when the 
aircraft is allowed to be directed for maintenance (Model 3, 4). Time 
windows are created in the schedule, in which the aircraft should be 
assigned to a particular maintenance facility. The creation of a given 
time window is optional and depends on whether the aircraft reaches 
the lower limit of use in a given week of the schedule.  One binary 
value “1” is required in each time window. The size of the time win-
dow depends on the type of aircraft, the intensity of its use on a given 
working day. After selecting the moment when the aircraft is directed 
to the maintenance facility, its maintenance time is determined (blue 
genes in Fig. 2). For each set of aircraft assigned to airports a limita-
tion of the required number of aircraft remaining at the airport and 
performing the assigned tasks is checked (Model 8).    

 In the third part of the structure, the allocation of aircraft to mainte-
nance facilities is determined, the decision variable X2 is determined. 
The lines of the structure define the aircraft and the columns define 
the maintenance facilities. The binary values are adopted at random 
taking into account the limitations of the assignment of the number of 
aircraft to a particular maintenance facility (formula 5). Aircraft are 
assigned to such maintenance facilities which comply with the limita-
tions of distance from airports (formula 6) and maintenance duration 
(formula 7). The number of substructures referring to the third part 
depends on the number of aircraft to be directed for maintenance in 
the second part. Each subsequent substructure for the third part ap-
plies only to those aircraft which are maintained in the overlapping 
period of time or which are maintained consecutively from one day 
to the next, e.g. in Figure 2 directing of aircraft no. 8 on the seventh 
day would introduce a new substructure referring to the third part and 
consequently another substructure referring to the fourth part.

In the fourth part, crews are assigned to the maintenance facili-
ties concerned, the decision variable X3 is determined. The lines of 
the structure define the crews and the columns define maintenance 
facilities. Binary values are adopted at random taking into account the 
limitations of the required number of crews at a given maintenance 
facility (formula 9), the assignment of crews to aircraft (formula 10) 
and the assignment of crews to maintenance facilities (formula 11). It 
should be taken into account that the sum of all ones in the fourth part 
must be equal to the sum of all ones in the third part according to the 
limitation that the number of aircraft maintained in a given facility is 
equal to the number of crews assigned (formula 10).
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4.3. Adaptation function
Based on the adaptation function, the genetic algorithm determines 

the final solution. According to the principle of genetic algorithm, this 
algorithm seeks maximum solutions. Taking this into account the dif-
ferent types of criteria functions included in the mathematical model, 
the adaptation functions for the k-th matrix structure M(i, k) may be 
presented as follows (K = {1, ..., k, ..., K}- a set of structures in the 
population, i – iteration of the algorithm):

( ) ( )
( )

( )
( )

( )
( )

( )
( )

1 , 2min 3min 4min
, max

1max 2 , 3 , 4 ,
F k i F i F i F i

F k i
F i F k i F k i F k i

= + + + →   (17)

where: ( )1 ,F k i  - a function with an interpretation of 
the aircraft operating time minimis-
ing function, as defined for each 
structure in the iteration (formula 
13);

( )1maxF i  - the maximum value of the structure 
from the total population in a given 
iteration for the aircraft operating 
time minimising function;

( )2 ,F k i  - a function with an interpretation of 
the fuel consumption minimising 
function determined for each struc-
ture in the iteration (formula 14);

( )2minF i  - the minimum value of the structure 
from the entire population in a giv-
en iteration for the fuel consump-
tion minimising function;

( )3 ,F k i  - a function with an interpretation of 
the aircraft maintenance cost func-
tion designated for each structure in 
the iteration (formula 15);

( )3minF i  - the minimum value of the structure 
from the whole population in a giv-
en iteration for the aircraft mainte-
nance cost function;

( )4 ,F k i  - a function with an interpretation 
of the cost of assigning crew to a 
maintenance facility designated for 
each structure in a given iteration 
(formula 16);

( )4minF i  - the minimum value of the structure 
from the entire population in a giv-
en iteration for the cost of assigning 
crew to a maintenance facility func-
tion;

Bearing in mind that a genetic algorithm seeks the maxi-
mum value of the adaptation function, and in order to be able to 
add values of partial functions of different types to each other, 
the adaptation function should be presented as follows: the first 
quotient of the adaptation function aims at the value “1” when 
the function ( )1 ,F k i  is located in the quotient meter, other par-
tial functions ( )2 ,F k i , ( )3 ,F k i , ( )4 ,F k i  set minimum val-
ues while maximising the adaptation function when placed in 
the denominator. The range of values taken by the adaptation 
function is in the set (0.4> . The value “4” is only achievable if 
each partial function of the criterion reaches its optimal value at 
the same time.   

4.4.  Crossover and mutation
The crossover process begins with a random selection of two 

chromosomes (matrix structures). In order to carry out the crossover 
process it is required to determine the crossover parameter. Crossover 
parameter determines the probability of how many individuals will be 
crossed. The crossover probability is determined at the beginning of 
the algorithm. With the chromosomes to be crossed, they are random-
ly combined into pairs. If an odd number of chromosomes is drawn, 
a randomly selected chromosome from the population must be added 
to complete the set to be crossed. The crossover process consists in 
drawing two cutting points identical to both chromosomes in relation 
to columns and rows in each substructure.  Between these points, the 

Fig. 2. Structure of the chromosome processed by a genetic algorithm
 Source: own study

Fig. 3b. New chromosomes after crossover

Fig. 3a. Chromosomes to be crossed 

Fig. 3c. Chromosome structure after repair
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values of the substructures are exchanged for each chromosome pair. 
Graphic interpretation of the crossover process is shown in Fig. 3a, 
Fig. 3b, Fig. 3c.   

Since Parts II, III and IV are interrelated and the results in Part II 
determine the settings of the subsequent parts of the structure, only 
those lines of the structure that were drawn in Part II are selected 
for the crossover process for Parts III and IV. The cutting points for 
the columns are selected randomly. After the crossover process, a 
situation may occur where an incorrect structure is created that does 
not take into account all the limitations of the mathematical model, 
e.g. in Fig. 3b for Part Four in chromosome I the limitation (10) is 
not fulfilled because crew no. 6 is assigned to the maintenance facil-
ity to which no aircraft has been assigned in Part Three. The repair 
algorithm for Parts Three and Four checks the individual columns 
of these substructures for the limitation (5) for Part Three, i.e. the 
number of aircraft assigned to the maintenance facility, and in the 
event of an exceeding, it randomly eliminates the value “1” indicat-
ing the assignment of the aircraft to the maintenance facility until the 
limitation is met (5). In addition, the limitations of the distance from 
these facilities to the airports (formula 6) and the time of mainte-
nance (7) are checked. If these limitations are not met, the algorithm 
removes the assignment. In Part Four, the sum of ones for the indi-
vidual columns corresponding to maintenance facilities is to be equal 
to the sum of ones for the individual columns of Part Three according 
to the limitation (10). When the number of ones in Part IV is greater 
than in Part III, the algorithm randomly eliminates them until both 
values are equal. Where the number of ones is less, the algorithm 
will randomly assign the crews to a particular maintenance facility, 
taking into account the limitation to the required number of crews at 
the particular maintenance facility (9) and the assignment of crews to 
aircraft maintenance facilities (11). The structure of the chromosome 
after the repair process is shown in Fig. 3c (red values in Part IV are 
the values modified by the repair algorithm). The repair algorithm for 
Part I of the structure, when the limitation (1) for the required number 
of aircraft of a given type at a given airport is not met, adds another 
aircraft at random to the airport taking into account the limitation 
(2) that one aircraft is assigned to one airport. If the limitation (1) is 
exceeded, it randomly removes the selected assignment also taking 
into account the limitation (2). The repair algorithm for Part II comes 
down to correcting the time window limitations (3,4) and determin-
ing at random a new date of service if these limitations are not met. 
In addition, the algorithm removes the day on which a aircraft is as-
signed for maintenance if the aircraft is not assigned to any airport 
in Part I.

The mutation process consists in random selection of the part of the 
chromosome where the mutation is to take place and then the gene to 
mutate and random conversion from “0” to “1” or vice versa. Graphic 
interpretation of the mutation process is shown in Figure 4a and Fig-
ure 4b. In the case of an erroneous structure generated after the muta-
tion process, a repair algorithm is started which works identically to 
the crossover process. 

5. Verification of the genetic algorithm

5.1. Input data
In order to verify the genetic algorithm determining the decision 

variables presented in the mathematical model, it has been assumed 
that there is one type of maintenance for one type of aircraft. Twelve 
aircraft are considered for use at four airports, two ac are used at each 
airport on each working day, one ac is used as an auxiliary in case 
the other one is directed for maintenance. It was assumed that there 
are five crews and six maintenance facilities available. There are two 
maintenance stations at each maintenance facility. The permissible 
service life of the ac is shown in Table 1. Data on the operation of the 
ac on each day of its operation were extracted from the aircraft contin-
uing airworthiness information system database providing informa-
tion on aircraft operations. A flight schedule of fifteen working days 
has been adopted, the number of flight hours of aircraft at each airport 
is shown in Table 2. It was assumed that in the analysed schedule of 
flights on each working day there is a possibility to send each ship 
for maintenance. The distance covered by individual aircraft is shown 
in Table 3, to simplify the recording of data, this distance is assumed 
to be the same for each day of the schedule (Table 3 shows only dis-
tances for the first day of the aircraft operation). The unit combustion 
cost of aircraft of a given type is presented in Table 4. The distances 
between the airport and the maintenance facility are shown in Table 
5. It is assumed that all maintenance facilities are active and aircraft 
can be directed to them. The maintenance time forecast by the airport 
is 3 days. 

The cost of commissioning a given maintenance facility and the 
maintenance time are shown in Table 6. The costs associated with hir-
ing a given crew to perform the maintenance at a given maintenance 
facility are shown in Table 7.  

5.2.	 Sensitivity	analysis	and	verification	of	the	genetic	algo-
rithm

The genetic algorithm has been implemented in programming 
language C#. The first step in performing a sensitivity analysis of the 
algorithm is to find a set of the best parameters that generate the best 
solution. The parameters taken for analysis included the probability 
of crossover  pkrzyż, the probability of mutation pmut. As a result of the 
experimental studies, the population number of 50 individuals and the 
number of iterations of 200 were determined. The algorithm param-
eters to be tested include the crossover operator assuming five values 
pkrzyż = 0.2; 0.4; 0.6; 0.8; 1 and the mutation operator assuming three 
values pmut = 0.01; 0.03; 0.05. The following combinations were test-
ed to determine the best parameter settings, Table 8. The best results 
generated in each parameter setting are shown in Table 9. 

The sensitivity analysis showed that the best results were gener-
ated taking into account the following parameters: crossover param-
eter – 0.8 and mutation parameter 0.05. An example of the operation 
of a genetic algorithm for selected settings of crossover and muta-
tion input parameters is shown in Fig. 5 respectively. The best solu-

tions are generated with a crossover parameter of more than 0.8, 
due to the complexity of the research problem and the need to 
search for new space of solutions that can generate optimal or 
suboptimal solutions. The lower probability of crossover gener-
ates worse solutions, because there is no competition between 
individuals in the population and thus no search for new areas 
generating suboptimal solutions. In addition, with small values 
of the crossover parameter, there is a risk of passing from the 
local optimum of worse quality than the algorithm determined 
in the initial iterations (Fig. 5 c and 5). The presented examples 
emphasize the fact that the key role in generating suboptimal or 
optimal results is played by the process of selection of param-
eters of the genetic algorithm. These parameters are selected in 
an experimental way. The moment of convergence of the algo-
rithm to the optimum depends also on the proper selection of 

Fig. 4a. Chromosome before mutation

Fig. 4b. The chromosome after mutation
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the algorithm input parameters, which can be observed 
in Fig. 5 a and b. (convergence to optimum in 150 itera-
tions – (a) and 50 iterations – (b)).

In order to verify the correctness of the genetic al-
gorithm (AG), its results generated for the parameters: 
crossover – 0.8 and mutation – 0.05 were compared with 
random values generated by a random algorithm (AL). 
Random values are the values of chromosomes gener-
ated by the genetic algorithm before the crossover and 
mutation process according to the assumption that the 
initial population was generated at random. The value 
of the adaptation function for each algorithm is shown 
in Table 10. By analysing the results below, it can be 
concluded that the genetic algorithm in each compari-
son generated a better result than the random algorithm. 
Genetic algorithms belong to probabilistic algorithms, 
so they generate different, approximate final results. It 
is therefore recommended that several final solutions 
are identified and a maximum solution is selected. The 
adaptation function with the highest value is generated 
by decision variables for which the functions of the 
mathematical model criterion reach optimal values in 

Table 1. Permissible service life of aircraft [h]

te(1,1)= 420 te(1,2)=520 te(1,3)=330 te(1,4)=310 te(1,5)=430  
te(1,6)=570 

te(1,11)=650
te(1,7)=600

te(1,12)=550  
te(1,8)=550 

-
te(1.9)=590

-
te(1.10)=510  

-

Table 2. Number of hours to fly [h] 

α(1,1,1)=7 α(1,1,2)=7 α(1,1,3)=7 α(1,1,4)=7 α(1,1,5)=7
α(1,1,6)=7 α(1,1,7)=7 α(1,1,8)=7 α(1,1,9)=7 α(1,1,10)=7

α(1,1,11)=7 α(1,1,12)=7 α(1,1,13)=7 α(1,1,14)=7 α(1,1,15)=7
α(1,2,1)=10 α(1,2,2)= 10 α(1,2,3)= 10 α(1,2,4)= 10 α(1,2,5)= 10
α(1,2,6)= 10 α(1,2,7)= 10 α(1,2,8)= 10 α(1,2,9)= 10 α(1,2,10)= 10

α(1,2,11)= 10 α(1,2,12)= 10 α(1,2,13)= 10 α(1,2,14)= 10 α(1,2,15)= 10
α(1,3,1)=8 α(1,3,2)=8 α(1,3,3)=8 α(1,3,4)=8 α(1,3,5)=8
α(1,3,6)=8 α(1,3,7)=8 α(1,3,8)=8 α(1,3,9)=8 α(1,3,10)=8

α(1,3,11)=8 α(1,3,12)=8 α(1,3,13)=8 α(1,3,14)=8 α(1,3,15)=8
α(1,4,1)=11
α(1,4,6)=11

α(1,4,11)=11

α(1,4,2)=11
α(1,4,7)=11

α(1,4,12)=11

α(1,2,3)=11
α(1,4,8)=11

α(1,4,13)=11

α(1,2,4)=11
α(1,4,8)=11

α(1,4,14)=11

α(1,2,5)=11
α(1,4,10)=11
α(1,4,15)=11

Table 3. Length of flight routes for individual aircraft [km]

d((1,1),1,1)=4000 d((1,2),1,1)=3500 d((1,1),2,1)=4500 d((1,2),2,1)=5000 d((1,1),3,1)=3800

d((1,2),3,1)=3900 d((1,1),4,1)=4100 d((1,2),4,1)=4500 - -

Table 4. Specific fuel consumption per aircraft [litres /100 km]

ks(1,1)=3,5 ks(1,2)=4,4 ks(1,3)=4,1 ks(1,4)=4,3 ks(1,5)=4,7

ks(1,6)=4,0 ks(1,7)=4,2 ks(1,8)=3,7 ks(1,9)=4,4 ks(1,10)=4,2

ks(1,11)=3,7 ks(1,12)=3,9 - - -

Table 5. Distance between airport and maintenance facility [km]

d1(1,1)=70 d1(1,2)=30 d1(1,3)=35 d1(1,4)=45 d1(1,5)=35 d1(1,6)=25

d1(2,1)=45 d1(2,2)=100 d1(2,3)=20 d1(2,4)=35 d1(2,5)=15 d1(2,5)=25

d1(3,1)=60
d1(4, 1)=35

d1(3,2)=15
d1(4,2)=40

d1(3,3)=25
d1(4,3)=15

d1(3,4)=25
d1(4,4)=50

d1(3,5)=40
d1(4,5)=20

d1(3,6)=30
d1(4,6)=30

Table 6. Cost and time of maintenance at a given maintenance facility [PLN thousand, days]

ko (1,1,1)=10 ko(1,1,2)=1.5 ko (1,1,3)=1.2 ko (1,1,4)=1.6 ko (1,1,5)=1.7 ko (1,1,6)=2.0

ta(1,1,1)=3 ta (1,1,2)=2 ta (1,1,3)=2 ta (1,1,4)=1 ta (1,1,5)=2 ta (1,1,6)=3

Table 7. Costs of maintenance performed by the crew [thousand PLN]

kz(1,1,1)=3.0 kz(1,2,1)=3.6 kz(1,3,1)=2.4 kz(1,4,1)=2.2 kz(1,5,1)=2.1 kz(1,6,1)=2.6

kz(2,1,1)=3.5 kz(2,2,1)=3.0 kz(2,3,1)=3.1 kz(2,4,1)=3.4 kz(2,5,1)=3.1 kz(2,6,1)=2.4

kz(3,1,1)=4.0
kz(4,1,1)=4.2
kz(5,1,1)=3.4

kz(3,2,1)=2.9
kz(4,2,1)=2.3
kz(5,2,1)=3.7

kz(3,3,1)=3.9
kz(4,3,1)=2.1
kz(5,3,1)=2.4

kz(3,4,1)=3.1
kz(4,4,1)=3.2
kz(5,4,1)=3.2

kz(3,5,1)=3.8
kz(4,5,1)=2.3
kz(5,5,1)=2.7

kz(3,6,1)=2.8
kz(4,6,1)=2.9
kz(5,6,1)=3.1

Table 8. Test input parameters of the genetic algorithm

pkrzyż, pmut pkrzyż, pmut pkrzyż, pmut

0.2
0.2
0.2
0.8
0.8
0.8

0.01
0.03
0.05
0.01
0.03
0.05

0.4
0.4
0.4
1
1
1

0.01
0.03
0.05
0.01
0.03
0.05

0.6
0.6
0.6

-
-
-

0.01
0.03
0.05

-
-
-

Tables 4-8 source: own study
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the sense of the Pareto solution. In the analysed example, the 
adaptation function reaches a value of 3.66 four times, which 
may indicate a suboptimal value. 

An example of the chromosome structure in graphic form is 
shown in Fig. 6. According to the structure presented, three air-
craft are assigned to each airport. Aircraft number 1, 4, 6 and 9 
have been assigned to maintenance. These aircraft are assigned 
to maintenance stations as follows: aircraft no. 1 to maintenance 
station no. 3, aircraft no. 4 to maintenance station no. 4, aircraft 
no. 6 to maintenance station no. 2, aircraft no. 9 to maintenance 
station no. 5. The following crews have been assigned to main-
tenance facilities: crew no. 1 to maintenance facility no. 2, crew 
no. 2 to maintenance facility no. 4, crew no. 4 to maintenance 
facility no. 5, crew no. 5 to maintenance facility no. 3.   

6. Conclusions
In the article the problem of aircraft maintenance planning 

and management for scheduled maintenance specified in the 
manufacturer’s technical documentation is presented in a com-
prehensive way taking into account not only the phase of as-
signment of aircraft to maintenance stations located in different 
facilities but also the phase of assignment of aircraft to airports, 
the phase of maintenance scheduling (days) as well as the phase 
of assignment of crews to maintenance of the aircraft types. The 
multi-criteria approach to the presented mathematical model ad-
ditionally emphasizes the complexity of the analysed issue. 

The effectiveness of the proposed genetic algorithm was veri-
fied by means of a random algorithm. The sensitivity analysis 
emphasized the fact that the process of selecting the input pa-
rameters characterizing the genetic algorithm is an experimental 
process. The number of iterations, population size has also been 
experimentally determined.   

Both the mathematical model and the genetic algorithm are 
new approaches of analysing a given research problem, so it is 
not possible to compare it with results generated by other opti-
misation algorithms. The mathematical model and the proposed 
optimisation algorithm can serve as a test function for other al-
gorithms.  

Fig. 5. Operation of the genetic algorithm, a) crossover 0.6; mutation 0.02,   
b) crossover 0.8; mutation 0.05; c) crossover 0.4; mutation 0.01,   
d) crossover 0.4; mutation 0.05

Table 9. Sensitivity analysis of the genetic algorithm

pkrzyż, pmut Results pkrzyż, pmut Results pkrzyż, pmut Results

0.2
0.2
0.2
0.8
0.8
0.8

0.01
0.03
0.05
0.01
0.03
0.05

1.23
1.26
1.29
3.31
3.38
3.42

0.4
0.4
0.4
1
1
1

0.01
0.03
0.05
0.01
0.03
0.05

1.63
1.72
1.83
3.05
3.22
3.12

0.6
0.6
0.6

-
-
-

0.01
0.03
0.05

-
-
-

2.87
2.91
2.80

-
-
-

Source: own study

Table 10. Verification of the genetic algorithm

AG AL AG AL AG AL.

3.47
3.44
3.57
3.43
3.41
3.45
3.47
3.66
3.44
3.43
3.46
3.44
3.45
3.46
3.40

1.67
1.89
1.55
2.12
2.24
2.16
1.88
1.34
1.53
1.78
1.33
1.25
1.57
1.32
1.56

3.60
3.56
3.54
3.45
3.39
3.54
3.48
3.44
3.55
3.56
3.50
3.45
3.50
3.66
3.57

1.46
1.22
1.45
1.89
1.54
1.72
1.32
1.58
1.82
1.88
1.49
1.77
1.89
1.56
1.46

3.44
3.65
3.46
3.47
3.57
3.66
3.42
3.55
3.57
3.44
3.65
3.49
3.66
3.45
3.45

1.54
1.72
2.01
2.11
1.98
1.09
1.22
1.67
1.89
2.11
2.32
1.55
1.34
1.76
1.34 

Fig. 6. Chromosome structure for the analysed example
 Source: own study
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In the genetic algorithm, the classic roulette method was used to se-
lect individuals for the next generation. Further research may include 
testing of subsequent selection methods with the use of other selection 
algorithms described in the literature. The initial population was gen-
erated at random. Experiments are carried out to generate the initial 

population with other heuristic algorithms, e.g. ant colony optimiza-
tion algorithm, which can improve the effectiveness of the genetic al-
gorithm and the quality of generated solutions. In addition, the further 
direction of research may comprise the inclusion of random events in 
the model in the form of sudden failures and unplanned repairs.
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